COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 22/ 2016

ESTI MATE SUMVARY 14:59: 13
CONTI D C19399R ESTI MATE NO 0007 PROG SPEC YR 2005
PO\ 19399R- BI D OOFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.0 DAYS TI ME ALLOW 140 VORK DAYS
US 491 CORTEZ TO MCR 30 PERCENT TIME:  77.14 ORI G TIME ALLOW 140 WCRK DAYS
PROJECT NO. NHPP4912- 005
US 491 CORTEZ TO MCR 30
NAME OF ROAD:
PRQIECT COUNTI ES: MONTEZUNVA
CONTRACTOR
LAWSON CONSTRUCTI ON- CO, PAY PERI OD ENDI NG 10/ 29/ 2016 DATE TI ME STARTED 05/ 10/ 2016
20 SO SUNSET STREET DATE LET 03/ 03/ 2016 DATE WRK BEGAN 05/ 10/ 2016
P.O BOX 1318 DATE AWARDED 03/ 31/ 2016 DATE TI NE STOPPED
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED
LONGVONT CO 80501- 58 (303) 444- 8680 DATE NOTI CE TO PROCEED 05/ 10/ 2016
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 6, 842, 453. 23 PARTI Cl PATI NG $  4,474,544.80 $ 1,086, 484. 44
AWARD PRQJECT AM: $  5,797,085.30 NON-PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 65.39% TOTAL EARNI NGS 4,474, 544. 80 1,086, 484. 44
FUNDS AVAI LABLE: $  2,367,908.43 STOCKP| LED MATERI ALS 103, 800. 56 -18,565. 19
GROSS EARNI NGS 4,578, 345. 36 1,067, 919. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE - 86, 956. 28 -314. 47
SECURI TI ES ENCUVBERED 86, 956. 28 314. 47
NET EARNI NGS 4,578, 345. 36 1,067, 919. 25
LI QU DATED DANAGES 0. 00 0. 00
AUTOPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 4,578, 345. 36 1,067, 919. 25
OTHER ADJUSTNENTS 0. 00 0. 00
PAYNMENT DUE $ 1,067, 919. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19399R-BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14: 59: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 0. 500 0. 250
ACRE 0. 250 5, 000. 00
20, 000. 00000 0. 500 10, 000. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0015 202-00019 *Renoval of Inlet 6. 000 4. 000
EACH 2.000 1, 570. 00
785. 00000 6. 000 4,710. 00
0020 202- 00035 *Renoval of Pipe 210. 000 115. 000
LF 95. 000 14, 725. 00
155. 00000 210. 000 32, 550. 00
0025 202-00190 Renoval of Concrete Median Cover Materi al 1, 000. 000 761. 000
SY 10. 000 145. 00
14. 50000 771.000 11, 179. 50
0030 202- 00202 Renoval of CQutter 300. 000 145. 000
LF 119. 500 1, 792.50
15. 00000 264.500 3,967.50
0035 202-00203 Renoval of Curb and Cutter 7,823.550 3, 341. 250
LFE 4, 482. 300 50, 425. 88
11. 25000 7,823.550 88, 014. 94
0040 202- 00210 Renoval of Concrete Pavenent 50. 200 1. 200
SY 49. 000 980. 00
20. 00000 50. 200 1, 004. 00
0045 202- 00212 Renoval of Concrete Pavenment (Special) 80. 000 45. 000
Sy 35. 000 1, 050. 00
30. 00000 80. 000 2,400. 00
0050 202-00220 *Renoval of Asphalt Mat 43, 000. 000 21, 281. 000
Sy 21, 281. 000 106, 405. 00
5. 00000 42, 562. 000 212, 810. 00
0055 202- 00240 *Renoval of Asphalt Mat (Pl aning) 500. 000 43. 000
SY 216. 000 702. 00

3. 25000 259. 000 841.75



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19399R-BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14: 59: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 15, 000. 000 5, 704.700
SF 0. 000 0. 00
3. 00000 5, 704. 700 17,114.10
0065 202-00700 *Renoval of Light Standard 21.000 20. 000
EACH 1. 000 850. 00
850. 00000 21.000 17, 850. 00
0070 202-00705 *Removal of Light Standard Foundation 21.000 20. 000
EACH 1. 000 800. 00
800. 00000 21.000 16, 800. 00
0075 202-00810 *Renoval of G ound Sign 23. 000 22.000
EACH 0. 000 0. 00
165. 00000 22.000 3, 630. 00
0080 202-00821 *Renoval of Sign Panel 17. 000 12. 000
EACH 0. 000 0. 00
37. 00000 12. 000 444. 00
0085 202- 04002 *Cl ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0090 202- 04004 *Plug Cul vert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 000. 000 2,487.200
cY 2,504. 200 77, 630. 20
31. 00000 4,991. 400 154, 733. 40
0100 203-00100 Mick Excavation 568. 900 135. 600
cY 433. 300 19, 498. 50
45. 00000 568. 900 25, 600. 50
0105 203-01100 Proof Rolling 15. 000 3.500
HOUR 2.000 270. 00
135. 00000 5.500 742.50
0110 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00

155. 00000 0. 000 0. 00



CONTI D C19399R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19399R-BI D ESTI MATE RUN 11/ 22/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0007 14:59: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203- 01565 Hydraul i ¢ Excavat or 65. 000 51. 500
HOUR 0. 000 0. 00
190. 00000 51. 500 9, 785. 00
0120 203-01582 Truck (Dunp) 75. 000 52. 200
HOUR 8. 000 760. 00
95. 00000 60. 200 5,719. 00
0125 203- 01590 Front End Loader (Rubber Tire) 40. 000 31. 500
HOUR 0. 000 0. 00
145. 00000 31.500 4,567. 50
0130 203-01594 Conbi nati on Loader 100. 000 57. 000
HOUR 36. 000 5, 940. 00
165. 00000 93. 000 15, 345. 00
0135 203-01597 *Pot hol i ng 151. 300 85. 300
HOUR 66. 000 16, 500. 00
250. 00000 151. 300 37, 825. 00
0140 203-01622 *Sweepi ng (Wth Pickup Broom 40. 000 15. 250
HOUR 16. 000 2, 640. 00
165. 00000 31. 250 5,156. 25
0145 203-02330 Labor er 185. 000 125. 000
HOUR 18. 000 810. 00
45. 00000 143. 000 6, 435. 00
0150 206- 00000 Structure Excavation 291. 400 288. 900
CY 2.500 80. 00
32. 00000 291. 400 9, 324. 80
0155 206- 00065 Structure Backfill (FlowFill) 5. 000 5. 000
CY 0. 000 0. 00
125. 00000 5. 000 625. 00
0160 206- 00100 Structure Backfill (dass 1) 36. 000 32.800
CY 3. 200 304. 00
95. 00000 36. 000 3,420.00
0165 207-00205 Topsoi | 135. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19399R-BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14: 59: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00210 St ockpi | e Topsoi | 135. 000 0. 000
cY 135. 000 3,375.00
25. 00000 135. 000 3,375.00
0175 208-00002  *Erosion Log Type 1 (12 Inch) 1, 150. 000 769. 000
LF 160. 000 640. 00
4. 00000 929. 000 3,716. 00
0180 208-00020 *Silt Fence 800. 000 307. 000
LF 90. 000 180. 00
2. 00000 397. 000 794. 00
0185 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0190 208- 00052 *StormDrain Inlet Protection (Type I1) 150. 000 108. 000
LF 4.000 144. 00
36. 00000 112. 000 4,032. 00
0195 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0200 208-00103 *Renoval and Disposal of Sedinment (Labor) 25. 000 10. 000
HOUR 4.750 332.50
70. 00000 14.750 1, 032. 50
0205 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0210 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0215 208- 00206 *Erosion Control Supervisor 168. 000 106. 000
DAY 28. 000 7,700. 00
275. 00000 134. 000 36, 850. 00
0220 210- 00011 *Reset Mailbox Structure (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00

450. 00000 0. 000 0. 00



CONTI D: C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19399R- BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO. 0007 14:59:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210- 00013 *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0230 210-00810 *Reset Ground Sign 7.000 2.500
EACH 0. 000 0.00
185. 00000 2.500 462. 50
0235 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0240 210- 04015 Modi fy Manhol e 1. 000 1.000
EACH 0. 000 0.00
2, 750. 00000 1.000 2,750. 00
0245 210- 04050 Adj ust Val ve Box 20. 000 17. 000
EACH 0. 000 0.00
165. 00000 17. 000 2,805. 00
0250 212- 00006 *Seedi ng (Native) 1. 500 0.148
ACRE 0. 000 0.00
780. 00000 0.148 115. 44
0255 212-00028 *Seedi ng (et ands) 0. 041 0. 041
ACRE 0. 000 0.00
1, 890. 00000 0.041 77.49
0260 212-00032 *Soi | Condi tioni ng 1. 500 0.148
ACRE 0. 000 0.00
530. 00000 0.148 78.44
0265 213-00002 *Mil ching (Weed Free Hay) 1. 500 0.149
ACRE 0. 000 0.00
1, 045. 00000 0.149 155. 71
0270 213-00061 *Mul ch Tackifier 300. 000 30. 000
LB 0. 000 0.00
4. 00000 30. 000 120. 00
0275 215-00700 Transpl ant Sod 83. 000 83. 000
Sy 0. 000 0.00
53. 00000 83. 000 4,399. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19399R-BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14: 59: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 194. 000 194. 000
d ass
SY 0. 000 0. 00
4. 50000 194. 000 873. 00
0285 240- 00000 *WIdlife Biologist 25. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0290 304- 02000 Aggregate Base Course (C ass 2) 617. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0295 304- 06000 Aggregate Base Course (Cl ass 6) 1, 307. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0300 306-01000 Recondi ti oni ng 39, 788. 000 19, 893. 800
Sy 19, 893. 800 238, 725. 60
12. 00000 39, 787. 600 477, 451. 20
0305 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 600. 000 213. 380
TON 0. 000 0. 00
235. 00000 213. 380 50, 144. 30
0310 411-10255 *Emul si fied Asphalt (Sl ow Setting) 325. 000 0. 000
GAL 0. 000 0. 00
5.10000 0. 000 0. 00
0315 412-00800 *Concrete Pavenment (8 Inch) 41, 003. 000 20, 583. 700
Sy 2,622.200 153, 398. 70
58. 50000 23, 205. 900 1, 357, 545. 15
0315 MATERI AL ALLOMNCE Concr et e Aggregates 17, 283. 300
CcY -2,622.201 -7,683.05
2.93000 14, 661. 099 42, 957. 02
0315 MATERI AL ALLOMANCE Dowel Bars and Tie Bars 17, 283. 300
CcY -2,622.200 -1,573.32
0. 60000 14, 661. 100 8, 796. 66
0315 MATERI AL ALLOMANCE Dowel Bars and Tie Bars 17, 283. 291
cY -2,622.200 -1,442.21

0. 55000 14, 661. 091 8, 063. 60



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19399R-BI D ESTI MATE RUN
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 MATERI AL ALLOWANCE Dowel Bars 17, 283. 293
(e -2,622.207 -1, 520. 88
0. 58000 14, 661. 086 8, 503. 43
0315 MATERI AL ALLOMNCE Dowel Bar Baskets 17, 283. 293
(% -2,622.207 -1, 520. 88
0. 58000 14, 661. 086 8, 503. 43
0315 MATERI AL ALLOMNCE Dowel Bar Baskets and Tie Bars 17, 283. 300
CcY -2,622.200 -1,573.32
0. 60000 14, 661. 100 8, 796. 66
0315 MATERI AL ALLOMNCE Haul i ng of Concrete Aggregates JC 17, 283. 298
Cust om
(% -2,622.202 -3,251.53
1. 24000 14, 661. 096 18,179. 76
0320 420-00112 Ceotextile (Drainage) (dass 1) 2, 000. 000 798. 500
5% 673. 600 3,199. 60
4. 75000 1,472.100 6, 992. 48
0325 420- 00520 Geogrid Pavenent Rei nforcenent 500. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0330 506- 00206 R prap (6 Inch) 250. 000 181. 000
(% 0. 000 0. 00
240. 00000 181. 000 43, 440. 00
0335 506- 00212 R prap (12 Inch) 180. 000 132. 000
cY 48. 000 11, 280. 00
235. 00000 180. 000 42, 300. 00
0340 506-00412 Soil Riprap (12 Inch) 0. 000 0. 000
(e 0. 000 0. 00
235. 00000 0. 000 0. 00
0345 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0350 601- 03000 Concrete Cass D 29. 150 27.850
cY 1.300 1, 430. 00

1, 100. 00000 29. 150 32, 065. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19399R-BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14:59: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 601- 03020 Concrete Cass D (M scel | aneous) 34.500 12. 300
cY 22.200 21, 090. 00
950. 00000 34. 500 32, 775. 00
0360 602-00000 Rei nf orci ng Steel 1, 800. 000 1, 660. 100
LB 124. 000 279. 00
2. 25000 1, 784. 100 4,014. 23
0365 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
175. 00000 80. 000 14, 000. 00
0370 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 45. 000 45. 000
LF 0. 000 0. 00
350. 00000 45. 000 15, 750. 00
0375 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 103. 200 60. 200
Pl ace
) LF 43. 000 6, 235. 00
145. 00000 103. 200 14, 964. 00
0380 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 166. 000 128. 000
Conplete In
(Corp LF 38. 000 7,220.00
190. 00000 166. 000 31, 540. 00
0385 603-05024 *24 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
3, 610. 00000 0. 000 0. 00
0390 603-05048 *48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
6, 295. 00000 2.000 12, 590. 00
0395 604-16605 *Inlet Type 16 (Triple) (5 Foot) 1. 000 0. 000
EACH 1. 000 13, 500. 00
13, 500. 00000 1. 000 13, 500. 00
0400 604-19305 *Inlet Type R L 15 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
17, 500. 00000 2.000 35, 000. 00
0405 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 1. 000
EACH 1. 000 4,500. 00
4,500. 00000 2.000 9, 000. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19399R-BI D ESTI MATE RUN 11/22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO. 0007 14:59: 13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 31 in. MES 225. 000 225. 000
LF 0. 000 0. 00
52. 00000 225. 000 11, 700. 00
0415 606- 00705 Guardrai|l Type 7 (Special) 212. 000 212. 000
LF 0. 000 0. 00
235. 00000 212. 000 49, 820. 00
0420 606-00710 Quardrail Type 7 (Style CA) Precast 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0425 606- 01370 *Transi tion Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
2, 410. 00000 1. 000 2,410. 00
0430 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0435 607- 11525 *Fence (Plastic) 400. 000 255. 000
LF 0. 000 0. 00
3. 50000 255. 000 892. 50
0440 608-00010 Concrete Curb Ranp 26. 000 0. 000
Sy 0. 000 0. 00
90. 00000 0. 000 0. 00
0445 608- 00015 Det ect abl e \\r ni ngs 72.000 0. 000
SF 0. 000 0. 00
85. 00000 0. 000 0. 00
0450 609- 21010 Curb and Qutter Type 2 (Section I-B) 2, 300. 000 25. 250
LF 180. 800 4,700. 80
26. 00000 206. 050 5, 357. 30
0455 609- 21020 Curb and Qutter Type 2 (Section Il-B) 6, 000. 000 1, 695. 500
LF 3, 158. 000 88, 424. 00
28. 00000 4, 853. 500 135, 898. 00
0460 609- 24002 Qutter Type 2 (2 Foot) 400. 000 235. 000
LF 40. 000 1, 600. 00
40. 00000 275. 000 11, 000. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19399R- BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14:59: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 609-60011 *Curb Type 6 (Section M 337. 000 94. 000
LF 0. 000 0. 00
35. 00000 94. 000 3,290. 00
0470 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 2, 819. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 612-00001  *Delineator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0480 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0485 612- 00021 *Del i neator (Type |) (Barrier) 9. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0490 613-00300 *3 Inch Electrical Conduit 1, 301. 000 317. 000
LF 984. 000 17,712. 00
18. 00000 1, 301. 000 23, 418. 00
0495 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 291. 000 4,428. 000
LF 863. 000 13, 808. 00
16. 00000 5, 291. 000 84, 656. 00
0500 613-01400 *4 Inch BElectrical Conduit (Plastic) 192. 000 123. 000
LF 0. 000 0. 00
21. 00000 123. 000 2,583.00
0505 613-10000 *Wring 1. 000 0. 600
LS 0. 400 14, 000. 00
35, 000. 00000 1. 000 35, 000. 00
0510 613-30300 *Li ght Standard Al unmi num (30 Foot) 4.000 0. 000
EACH 3. 000 5, 400. 00
1, 800. 00000 3. 000 5, 400. 00
0515 613-30302 *Light Standard Al um num (30 Foot) (2-Arm 17. 000 13. 000
EACH 1. 000 2, 300. 00
2, 300. 00000 14. 000 32, 200. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19399R-BI D ESTI MATE RUN 11/22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14:59: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 613-40010 *Li ght Standard Foundati on 21. 000 17. 000
EACH 4. 000 8, 400. 00
2,100. 00000 21.000 44,100. 00
0525 613-40020 *Transfornmer Base Al unmi num 21. 000 13. 000
EACH 4.000 2, 600. 00
650. 00000 17. 000 11, 050. 00
0530 613-70250 *Luni nai re Hi gh Pressure Sodium (250 Watt) 38. 000 26. 000
EACH 5. 000 2,500. 00
500. 00000 31. 000 15, 500. 00
0535 614-00011 *Sign Panel (Qass I) 145. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0540 614-00012 *Sign Panel (Cass I1) 119. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0545 614-00013 *Sign Panel (Cass I11) 28. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0550 614-01512 *Steel Sign Support (2-1nch Round) (Post) 132. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0555 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0560 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 147. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0565 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0570 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 61. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19399R-BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14:59: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0575 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0.00
0580 614-10110 *LED Warning Sign System (_Signs) 3. 000 0. 000
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0585 615- 00150 Enbanknent Protector (Special) Type 5 3.000 1. 000
EACH 2.000 2,650. 00
1, 325. 00000 3. 000 3,975. 00
0590 625- 00000 *Construction Surveying 1. 000 0.610
LS 0. 100 4, 900. 00
49, 000. 00000 0.710 34, 790. 00
0595 625-00001 *Construction Surveying (Hourly) 32. 000 8.500
HOUR 23. 500 5, 640. 00
240. 00000 32. 000 7,680. 00
0600 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
500, 000. 00000 1. 000 500, 000. 00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0.710
LS 0. 140 1, 750. 00
12, 500. 00000 0. 850 10, 625. 00
0610 627-00011 *Pavenent Marking Paint (Waterborne) 173. 820 173. 820
GAL 0. 000 0. 00
50. 00000 173. 820 8,691. 00
0615 627-00013 *Paverent Marking Paint (H gh Build) 7.000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0620 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 7,944. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0625 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 214. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 19399R-BI D ESTI MATE RUN 11/ 22/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0007 14: 59: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Wrd 1, 716. 000 0. 000
Symbol ) (1 nl ai d)
SF 0. 000 0. 00
23. 00000 0. 000 0.00
0635 627-40013 *Met hyl Met hacryl ate Pavenent Marking (X Walk Stop 220. 000 0. 000
line)(Inl
) SF 0. 000 0. 00
18. 80000 0. 000 0. 00
0640 627-40015 *Met hyl Met hacryl ate Pavenent Marking (Col ored)(Inlaid) 15. 000 0. 000
GAL 0. 000 0. 00
785. 00000 0. 000 0. 00
0645 630-00000  *Fl aggi ng 6, 000. 000 2, 596. 750
HOUR 888. 250 19, 541. 50
22.00000 3, 485. 000 76, 670. 00
0650 630- 00007 *Traffic Control Inspection 54. 000 42.000
DAY 7.000 1, 050. 00
150. 00000 49. 000 7, 350. 00
0655 630-00012  *Traffic Control Management 153. 000 101. 000
DAY 28. 000 18, 200. 00
650. 00000 129. 000 83, 850. 00
0660 630-80335 *Barricade (Type 3 MA) (Tenporary) 41. 000 17. 000
EACH 0. 000 0. 00
140. 00000 17. 000 2,380. 00
0665 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0670 630-80341  *Construction Traffic Sign (Panel Size A) 109. 000 11. 500
EACH 0. 000 0. 00
47. 00000 11.500 540. 50
0675 630-80342  *Construction Traffic Sign (Panel Size B) 143. 000 31. 000
EACH 0. 000 0. 00
47. 00000 31. 000 1, 457. 00
0680 630-80344  *Construction Traffic Sign (Special) 600. 000 5.125
SF 0. 000 0. 00

25. 00000 5.125 128.13
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PON: 19399R- BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14:59: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0685 630- 80350 *Vertical Panel 100. 000 25.500
EACH 0. 000 0. 00
26. 00000 25.500 663. 00
0690 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0695 630- 80359 *Portabl e Message Sign Panel 615. 000 367. 000
DAY 70. 000 1, 820. 00
26. 00000 437. 000 11, 362. 00
0700 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 97. 000
EACH 0. 000 0. 00
26. 00000 97. 000 2,522.00
0705 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 3. 000
EACH 0. 000 0. 00
37. 00000 3. 000 111. 00
0710 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0715 630- 80380 *Traffic Cone 100. 000 33.500
EACH 0. 000 0. 00
8. 50000 33.500 284.75
0720 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0725 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70011 F/ A Partnering 2,935.500 2,935.500
F A 0. 000 0. 00
1. 00000 2,935.500 2,935.50
0735 700-70013 F/ A Concrete Pavenent |ncentive 135, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19399R-BI D ESTI MATE RUN 11/22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14:59: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0740 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 2, 159. 340
F A 808. 190 808. 19
1. 00000 2,967.530 2,967.53
0745 700-70018 F/ A Roadway Snoot hness |ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70021 F/ A On- The-Job Trai nee 2, 800. 000 1,076. 000
HOUR 508. 000 508. 00
1. 00000 1, 584. 000 1, 584. 00
0755 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70033 F/ A Vi deo Tapi ng 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70060 F/' A Adjust Uilities 50, 000. 000 6, 782. 440
FA 12,921. 370 12,921. 37
1. 00000 19, 703. 810 19, 703. 81
0770 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70589 F/ A Environnental Health & Safety Managenent 7,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 606-00721 Cdrail Ty 7 (Sty CC) (Spec) 306. 000 306. 000
LF 0. 000 0. 00
179. 00000 306. 000 54, 774.00
CAT 0200 CURRENT AMI  $ 6, 621, 510.23 $ 994, 776.15$% 4,396, 971. 76
CAT NO0201 CARPENTER WETLANDS M Tl GATI ON
0780 201-00001 C earing and G ubbing 0. 800 0. 430
ACRE 0.370 7,400. 00
20, 000. 00000 0. 800 16, 000. 00
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PON: 19399R-BI D ESTI MATE RUN 11/ 22/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0007 14: 59: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 CARPENTER WETLANDS M TI GATI ON

0785 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 305. 000 843. 000
CY 1, 412. 000 43,772. 00
31. 00000 2, 255. 000 69, 905. 00
0790 207-00305 Wet | and Topsoi | 450. 000 216. 000
cY 200. 000 12, 000. 00
60. 00000 416. 000 24, 960. 00
0795 208-00002 *Erosion Log Type 1 (12 Inch) 150. 000 60. 000
LF 0. 000 0. 00
4. 00000 60. 000 240. 00
0800 208-00020 *Silt Fence 680. 000 480. 000
LF 200. 000 400. 00
2. 00000 680. 000 1, 360. 00
0805 208-00520 Tenporary Stream Crossing 1. 000 0. 500
LS 0. 500 4, 250. 00
8, 500. 00000 1. 000 8, 500. 00
0810 210-01000 Reset Fence 75. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0815 212-00006 *Seedi ng (Native) 4. 500 0. 000
ACRE 0. 530 413. 40
780. 00000 0. 530 413. 40
0820 212-00028 *Seedi ng (Wt ands) 0.570 0. 000
ACRE 0.570 1,077.30
1, 890. 00000 0.570 1,077.30
0825 212-00032 *Soi | Condi tioning 4. 500 0. 000
ACRE 0. 530 280. 90
530. 00000 0. 530 280. 90
0830 213-00002 *Mil ching (Weed Free Hay) 5. 060 0. 000
ACRE 1.100 1, 149. 50
1, 045. 00000 1.100 1, 149. 50
0835 213-00061 *Mul ch Tacki fier 1, 012. 000 0. 000
LB 220. 000 880. 00

4. 00000 220. 000 880. 00
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PCN: 19399R-BI D ESTI MATE RUN 11/22/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0007 14:59: 13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CARPENTER WETLANDS M TI GATI ON
0840 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
3, 700. 00000 0. 000 0.00
0845 214-01010 *Brush Layer Cutting 400. 000 0. 000
EACH 400. 000 1, 100. 00
2. 75000 400. 000 1, 100. 00
0850 215-00600 *Transpl ant Pl ug 30. 000 0. 000
EACH 30. 000 420. 00
14. 00000 30. 000 420. 00
0855 607- 11525 *Fence (Plastic) 500. 000 325. 000
LF 0. 000 0. 00
3. 50000 325. 000 1,137.50
CAT 0201 CURRENT AMI  $ 148, 493.00 $ 73,143.10% 127, 423. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 750. 00000 1. 000 33, 750. 00
0865 620-00012 Field Laboratory (d ass 2) 2.000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0870 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
CAT 0400 CURRENT AMI  $ 72,450.00 $ 0.00$ 53, 950. 00

PRQJIECT TOTAL CURRENT AMI $ 6,842,453.23$ 1,067,919.25$% 4,578, 345. 36



